

Agenda

- Company background
- System Landscape
- Key issues driving the system upgrade
- Upgrade best practices
- Lessons Learned
- Results of the Upgrade
- Future plans





Company Background

- The origins of Lindt & Sprüngli date back to 1836, when David Sprüngli-Schwarz and his son Rudolf Sprüngli-Ammann bought a small confectionery shop in the old town of Zürich, producing chocolates under the name David Sprüngli & son.
- Domingo Ghirardelli (b. 1817) opens confectionary shop in San Francisco in 1852 known as Ghirardely & Girard which will eventually become Ghirardelli Chocolate Company
- In 1899 when David Sprüngli-Schwarz and Rudolphe Lindt go in to business together as Lindt & Sprüngli
- Lindt & Sprüngli USA Inc. was established in 1989 in Stratham, NH and is one of the wholly owned subsidiaries under Lindt & Sprüngli International based in Zurich, Switzerland
- In 1997 the Lindt & Sprüngli International acquired Ghirardelli Chocolate Company
- In 2014, Lindt bought Russell Stover. Today we operate all 3 brands under Lindt & Sprüngli (North America)





System Landscape

United States of America



Lindt & Sprüngli (USA) - Stratham, NH (75) users



Ghirardelli Chocolate Company - San Leandro, CA (97) Users



Russell Stover Chocolates - Kanas City, MO (10) Users

France




Lindt & Sprüngli France - Oloron- Sainte- Marie (96) Users

Australia



Lindt & Sprüngli Australia - Marsden Park, NSW (35) users







Drivers of Upgrade

- Version Expiration
 - LSNA instance of Devex had been running on version
 3.5 since 2016 without update since initial implementation
 - Version 3.5 was reaching EoL
- Lindt France interest in 3.10
- Desire for additional features
 - Project plans in IPMS module
 - Single Formula Editor (no native mode)
 - Internet Explorer reaching EoL



Timeline of Upgrade

Timeline of major system activities in preparation for, and during, system upgrade project

Lindt France Merge – 2020

- Merge onto existing platform (Devex v.3.5)
- Regression testing needed by all other user groups
- Decision made to merge prior to 3.10 to avoid the need for multiple instances with different versions

System Enhancements Project

Late 2020- Early 2021

- System updates and changes
- Done ahead of upgrade to meet business needs

Upgrade to Version 3.10

Mar. 2021- Nov. 2021

- Selerant Build Mar- Jul
- UAT 1 Jul/Aug
- UAT 2 Sept/Oct
- Cutover Early Nov.
- 8 months total



Lessons Learned

Plan Ahead

- On roadmap for over a year
- System enhancements before/after upgrade

Identify Team Early

- Team should be users for testing
- Should consist of SMEs, experienced users, process owners
- Recommend identifying alternates and back up personnel

Communicate Early and Often

- Communicate up and down the chain
- Timeline
- Requirements and changes
- Developers/Selerant Team





Lessons Learned

Build Test Scripts

- Store in accessible location, send copies to Selerant
- Use for guiding testing
- Document other processes (Admin functions, reports, etc.)
- Coordinate use with testing groups

Test...and Test again

- Multiple scenarios (use historical projects, materials, formulas etc.)
- Catalog issues with Selerant for resolution
- Retest

Ensure Training is Available

- Store in accessible location
- Refer to training







Results

Merged 4 companies on to Devex 3.10

Hyper care completed late December 2021


Improved system performance

Users particularly happy with less reliance on native mode



Future Plans

- Russell Stover Merge
- LSNA Harmonization
- Lindt Germany Merge (TBD)
- System enhancements







Thank you.